

River Mease Improvement Project – traffic management

Dates and TM subject to change

ROAD	TRAFFIC MANAGEMENT	START DATE	DURATION	DESCRIPTION OF LOCATION	Locality
Brickhouse Lane – Elford	Bypass created to maintain access	TBC - possibly late Sep	2wks	North of Elford Cricket Club	Elford
Clifton Lane – Clifton Campville	Road closure	7-18 Sep	2wks	Nr Smithy Lane	Clifton Campville
Measham Road – Packington	Road closure	7-18 Sep	2wks	Outside ST treatment works	Packington
Coppice Lane – Clifton Campville	Bypass created to maintain access	9 - 22 Sep	2wks	Just north of the coppice	Clifton Campville
Thorpe Lane - Clifton Campville	Road closure	21 Sep - 2 Oct	2wks	Nr Chestnut Lane	Clifton Campville
Haselour Lane – Harlaston	Road closure	28 Sep – 9 Oct	2wks	Between Main Road and Haselour Hall	Harlaston
Syerscote Lane – Haunton	Road closure	5 - 16 Oct	2wks	Just south of the camping/caravan site	Clifton Campville
Clifton Road / Main St – Clifton Campville	Road closure	12 – 25 Oct	5days	Just to the east of Clifton Campville - where Main Street becomes Clifton Road	Clifton Campville
Model Farm Lane – Harlaston	Road closure	12 - 23 Oct	2wks	Between A513/Haselour Ln – alongside the rail track	Harlaston / Elford
Netherseal Road – Chilcote	Road closure	3 – 16 Dec	2wks	North of Church Ln	Chilcote

Tunnel crossings – no effect on road users

A444/Acresford Road	Just north of Stretton en le Field
A42	Near Measham
Main Road – Harlaston	Just north of Haselour Ln, Harlaston
Measham Road – Donisthorpe	Between Saltersford Wood Country Park and Pawprint Adventure Park
Measham Road – nr Measham treatment works	Near Severn Trent treatment works
Haselour Lane No2	Railway line

NOTES

- Tunnel / trenchless road crossings won't require traffic management. These are being carried out where feasible.
- Open cut road crossings will require road closures, but where the road is the only access to properties, we'll liaise with residents to make local arrangements. Road crossings will generally take up to two weeks.
- The dates listed are subject to change depending on highways approval and project progress, weather conditions etc.
- There are also a number of public rights of way (PROW) closures. Although the permit dates are for longer periods, the closures will only be used when they are actively needed so some will be only short duration and others longer.